RATA FUND INCREASE REQUEST
COUNTY ROAD ADMINISTRATION BOARD

WAC 136-165
COUNTY None ROAD NAME PROJ NO.
BEGIN M.P. END M.P.
ORIGINAL RATA AMT $0.00 INCREASE AMT $0.00 % OVER ORIGINAL AMT 0.00%
Analysis of Increase (attach additional sheets if necessary)

WAC 136-165-030(1)
(A) At the time of preparing your final project prospectus, did you consider the following factors? If you answer no, please explain
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es WAC 136-165-020(4)
(a) Availability of matching funds.

(b) Technical data such as topographic maps, reconnaissance reports, surface and subsurface geotechnical data,
hydraulic and hydrological data, sources of materials, applicable design standards, and preliminary engineering.

(c) Required permits.

(d) Right-of-Way easements
(e) Availability of contractors.
(f)  Utility relocation.

(g) Projected labor, equipment & materials costs.
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(h) Development timetable relating to other work activities.
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Is your request based on the following extraordinary unforeseeable circumstances? If you answer Yes, please explain.
WAC 136-165-020(5)

|:| (a) Relied on existing technical data which were later found to be in error.
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|:| (b) Permit requirements substantially changed.
Anticipated supplementary funds became unavailable
|:| (d) Design standards changed.

|:| (e) Start of construction significantly delayed or legal action added to construction requirements.
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Is it feasible to reduce scope and/or project limits so the project can be substantially constructed within the initial
RATA allocation? Yes [ No [] If your answer is no, please explain.
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Is this request to pay for an expansion of the project?
Yes [ No [] If your answer is Yes, please explain.

(E) Are minimum design standards being exceeded? (Design Speed, Width, Slopes, Curves, Grades & etc)
Yes [ No [ If your answer is Yes, please explain.

(F) Will this increased allocation have an adverse effect on other approved or requested RATA funded projects?
Yes [] No [] If your answer is Yes, please explain.

List the Major Contract or Engineering Items Causing the Increase

Item: Original Cost: Updated Cost:

O, WON-

This request is in accordance with WAC 136-165

County Engineer Date
NOTE:
Increases greater than $100,000 or 25% must gain CRABoard approval.
Cost increases during the course of construction are the county's responsibility.
Increases in excess of 50% of original RATA will not be granted. WAC 136-165-020(2)

INCREASE copy SUBMIT RESET PRINT 4/23/96



	Sheet1

	County: [None]
	RoadName: 
	ProjectNo: 
	BMP: 
	EMP: 
	OrigRata: .001
	Increase: 0
	IncreaseOver: 
	MatchAval: Off
	TechData: Off
	Techdata: Off
	Permits: Off
	RWEase: Off
	ContAvail: Off
	UtilReloc: Off
	MatLabCosts: Off
	TimeTable: Off
	DataError: Off
	PermitChanges: Off
	FundsUnavail: Off
	StdsChanged: Off
	ConstDelay: Off
	ScopeRed: Off
	ExpRequest: Off
	AdverseEffects: Off
	Item1: 
	Item2: 
	Item3: 
	Item4: 
	Item5: 
	Item6: 
	Item1OrigCost: 
	Item2OrigCost: 
	Item3OrigCost: 
	Item4OrigCost: 
	Item5OrigCost: 
	Item6OrigCost: 
	Item1UpdateCost: 
	Item2UpdateCost: 
	Item3UpdateCost: 
	Item4UpdateCost: 
	Item5UpdateCost: 
	Item6UpdateCost: 
	Date: 
	submit: SUBMIT
	RESET: RESET
	PRINT: PRINT
	DesignEx: Off


